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11/1/17 9/30/22 5% $1,250,000 $0 $1,250,000 0% YesOeHI - Automated and Integrated Consent Plan

5/1/20 9/30/20 12% $3,276,000 $0 $3,276,000 0% YesOeHI - Rural Connectivity Plan

1/1/17 9/30/22 62% $4,500,000 $1,184,690 $3,315,310 26% YesOeHI - Advance HIE Rollup Execute

5/1/20 9/30/20 95% $4,300,000 $3,510,050 $789,950 82% YesOeHI - COVID Public Health Response Execute

11/1/17 9/30/22 35% $5,313,889 $1,306,567 $4,007,322 25% YesOeHI - Care Coordination Execute

4/2/19 9/30/22 98% $5,000,000 $2,388,889 $2,611,111 48% YesOeHI - HIE PDMP Execute

11/1/17 9/30/22 55% $1,500,000 $248,800 $1,251,200 17% YesOeHI - Information Governance Execute

1/1/17 9/30/22 30% $3,450,000 $646,090 $2,803,910 19% YesOeHI - MDM Identity Projects Execute

9/5/19 6/30/22 50% $6,900,000 $1,824,517 $5,075,483 26% YesOeHI - Telehealth/Broadband Execute

$35,489,889 $11,109,603 $24,380,286Agency Total:Total Projects for OeHI - Governor's Office of eHealth Innovation:  9


